EIRL

Name of Work for :- Modified Estimate for Construction of Anganawadi building at Srirampura in Ward No. 05 Byatarayanapura Sub Division

Work Order No.BBMP/EE/BTP/ 11 /2019-20, Date. 28.11.2019 **CODE NO: 005-19-000030**

Sl. No.	Description of work	Unit	Approx Qty	Rate	Amount	Whether the item are alternative to the item in tender or whether they are additional items for the same items in the acceptage such items should be mentioned	Whether extra item included in the sanctioned estimate	How the extra cost of the item is proposed to be met	Whether extra item included in SR if so ref. to SR to be given if not DATA rates should accompany this rate list	Remarks
E1	Dismantling size stone masonry in clay mortar and stacking the size stone within a radius of 50 m and removing the debris to a distance upto 200m, No. 270/ Item No. 37.48 PWD SR 2018-19	Cum	12.31	292.68	3602.89	Extra Item	NO	From the over all Sanction of the estimate	SR 2018-19	-
E2	Dismantling burnt brick masonry in clay mortar / lime mortar / cement mortar and stacking the bricks within a radius of 50 m and removing the debris to a distance upto 200m, No. 270/ Item No. 37.47 PWD SR 2018-19	Cum	16.42	266.76	4380.20	Extra Item	NO	From the over all Sanction of the estimate	SR 2018-19	
E3	KSRRB M200-12.1. Dismantling of existing structures like culverts, bridges, retaining walls and other structure comprising of masonry, cement concrete, wood work, steel work, including T&P and scaffolding wherever necessary, sorting the dismantled material, disposal of unserviceable material and stacking the serviceable material with all lifts complete as per specifications.No. 139/ Item No. 18.17 PWD SR 2018-19	cum	9.45	490.32	4633.52	Extra Item	NO	From the over all Sanction of the estimate	SR 2018-19	
	Total			**Rs.**	**12616.61**					

Asst. Engineer,
Ward-05

Asst.Executive Engineer,
Byatarayanapura Sub-Division
Bruhat Bengaluru Mahanagara Palike

Executive Engineer,
Byatarayanapura Division
Bruhat Bengaluru Mahanagara Palike